

HELTSTACK Kick-Off and Project Management Board (PMB) meeting 18 March 2014, Tallinn, Estonia

Venue

City Centre office of NICPB – Keemilise ja Bioloogilise Füüsika Instituut Rävala 10, 2nd floor, seminar room (Entrance from the Tallinn University Academic Library side)

Directions & map: http://hep.kbfi.ee/index.php/Organization/Contacts

Programme

10.00-10.15 Welcome coffee and introduction of the agenda and participants.

Dr. Raivo Stern, NICPB, HELTSTACK Coordinator /

Eveli Kuuse, Invent Baltics, HELTSTACK administrative consultant

10.15-11.00 **HELTSTACK** project presentation, Dr. Juhan Subbi, NICPB

The coordinator will make a general presentation on HELTSTACK, covering the following aspects:

- History and scientific objectives of the project
- Overview of work packages
- <u>Timing of activities/critical milestones</u>
- Task distribution within the consortium
- <u>Communication</u> within the consortium
- Introduction of other NICPB HELTSTACK team members

11.00-13.30 Presentations of WPs, including at least the following information:

- Objectives of the WP
- Timing of activities (incl. sec & rec) for the first 12 months
- Expected results after 12 months
- What has been done so far
- People involved, their expertise and tasks and involvement (seconded/recruited + internal team)
- Exchange / Travel of personnel (timing, tasks, duration, funding)

11.00-11.30 WP2 Knowledge sharing for cooperative research & development in cell development and testing

Elcogen AS

11.30-12.00 **WP3** Knowledge sharing for cooperative research & development in stack development and evaluation

Elcogen OY

12.00-12.30 WP4 Creating a Common Knowledge Base and Synergy via Broad Skills Development

VTT

12.30-12.50 Coffee Break









12.50-13.10 WP5 Dissemination and outreach activities (Elcogen)

Eveli Kuuse, Invent Baltics, HELTSTACK administrative consultant

- RTD related dissemination: conferences, seminars, tech. fairs
- Public outreach activities: common events and every researcher's responsibilities
- Preparation of the market development & outreach (dissemination & exploitation) plan
- Publishing regulations, IPR issues (need for any NDAs?)
- Communication issues, website and contact lists
- Reminder of HELTSTACK main impacts

13.10-13.30 WP1 Management (NICPB)

Eveli Kuuse, Invent Baltics, HELTSTACK administrative consultant

- Overview of the FP7 IAPP general structure
- Reporting, financial and overall administrative issues

13.30-14.00(14.30) **General discussion**

Moderator: Dr. Raivo Stern, NICPB, HELTSTACK Coordinator

- Remaining technical issues
- Next meeting planning (Sept 2014?)

14.30(15.00)-17.00 Early Social Dinner hosted by NICPB

Venue: Alter Ego restaurant, http://www.alterego.ee/e/index_e.htm





